

**ILIGAN CITY GOVERNMENT Indicative Annual Procurement Plan (IAPP) for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund s	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5 02 02 010	TRAINING EXPENSES	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CDLO, OBO, CEO, GTLMH, ICWS, EEDMO	NO	Agency-to-Agency (PS) / S	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	65,349,381.00	65,349,380.00		All offices of LGU including some National Offices
5 02 03 010	OFFICE SUPPLIES EXPENS	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CDLO, OBO, CEO, CDI, COA, CPO, RTC Br. I, II, III, IV, V, VI, RTC Clerk of Court, 4Th Shariah Court, MTCC Br. I, II, III, IV, V, MTCC Clerk of	YES	Shopping	1st/2nd/3rd/4th QUARTER	NA	NA	NA	GF	34,796,604.00	34,796,603.00		All offices of LGU including some National Offices
5 02 03 020	Accountable Form Expenses	CMO, CCR, CGSO, CTO, CASSO, CLO, CENRO	NO	Agency-to-Agency (PS) / S	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	5,080,000.00	5,080,000.00		
5 02 03 030	Non-Accountable Form Expenses	CTO, CVO, ICWS	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	600,000.00	600,000.00		
5 02 03 040	Animal/Zoological Supplies Expenses	CVO	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	2,370,000.00	2,370,000.00		
5 02 03 050	Food Supplies Expenses	CMO, CHO, CSWD, GTLMH	YES	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	NA	NA	NA	GF	28,155,850.00	28,155,850.00		
5 02 03 060	Welfare Goods Expenses	CMO	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	110,000,000.00	110,000,000.00		
5 02 03 070	DRUGS AND MEDICINES EX	CMO, CHO, CSWD, CVO, CENRO, GTLMH	YES	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	GF	91,720,000.00	91,720,000.00	-	Health Services

5 02 03 080	MEDICAL, DENTAL & LABORATORY SUPPLIES EXPENSES	CMO, CHO, CSWD, CVO, CENRO, GTLMH, ICWS	YES	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	GF	52,561,056.00	52,561,056.00	-	Health Services
5 02 03 090	FUEL, OIL, AND LUBRICANTS	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CDLO, OBO, CEO, CDI, COA, CPO, MTCC Clerk of Court, GTLMH, ICWS	YES	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	89,815,081.00	89,815,080.00		All offices of LGU including some National Offices
5 02 03 130	Chemical and Filtering Supplies	CGSO, CHO, CVO, CENRO, ICWS, EEDMO	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	6,703,040.00	6,703,040.00		
5 02 03 100	Agricultural Supplies Expense	CMO, CAG, CENRO, CDI	YES	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	5,826,542.00	5,826,542.00		
5 02 03 110	Textbooks & Instructional Materials	CMO, CDI	YES	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	1,800,000.00	1,800,000.00		
5 02 03 990	Other Supplies and Materials	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CDLO, OBO, CEO, CDI, GTLMH, ICWS, EEDMO, IBJT	YES	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	GF	111,049,730.00	111,049,730.00	-	
5 02 11 030	CONSULTANCY SERVICES	CMO	NO	Competitive Bidding	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	5,000,000.00	5,000,000.00		
5 02 13 030	REPAIRS & MAINTENANCE -Infrastructure Assets	CGSO, CTO, OBO, CEO, ICWS	NO	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	GF	18,536,200.00	18,536,200.00		
5 02 13 040	REPAIRS & MAINTENANCE - BUILDING & Other STRUCTURES	CMO, SP, CGSO, CBO, CAC, CASSO, CLO, CHO, CSWD, CAG, CEO, GTLMH, ICWS, EEDMO, IBJT	YES	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	17,361,750.00	17,361,750.00		



5 02 13 050	REPAIRS & MAINTENANCE -MACHINERY & EQUIPMENT	CMO, SP, CAD, CHRMO, CCR, CGSO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CCDLO, OBO, CEO, CDI, GTLMH, ICWS, EEDMO, IBJT	YES	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	25,406,001.00	25,406,000.00		All offices of LGU including some National Offices
5 02 13 060	REPAIRS & MAINTENANCE -TRANSPORTATION EQUIPMENT	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CDLO, OBO, CEO, CDI, COA, CPO, GTLMH, ICWS	YES	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	GF	30,712,961.00	30,712,960.00		All offices of LGU including some National Offices
5 02 13 070	REPAIRS & MAINTENANCE - Furniture and Fixtures	CAC	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	200,000.00	200,000.00		
5 02 99 020	PRINTING & PUBLICATION	CMO, SP, CPDO, CGSO, CHO, CAG, CENRO, CEO, ICWS	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	3,335,010.00	3,335,010.00		
5 02 99 030	Representation Expenses- Inc	CMO, SP, CAD, CHRMO, CPDO, CBO, CASSO, CHO, CSWD, CAG, CENRO, CDI	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	21,259,250.00	21,259,250.00		
5 02 99 050	RENT EXPENSES	CMO, CAD, CHRMO, CENRO, 4th SHARIAH COURT	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	4,297,000.00	4,297,000.00		
5 02 99 070	SUBSCRIPTION EXPENSES	SP	NO	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	136,000.00	136,000.00		
5 02 99 990	Other Maintenance and Operating Expenses	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CTO, CASSO, CLO, CHO, CSWD, CAG, CVO, CENRO, CDLO, OBO, CEO, CDI, CPO, RTC BR1, RTC BR2, RTC BR3, RTC BR4, RTC BR5, RTC BR6, RTC Clerk of Court, 4th Shariah Court, MTCC BR5, MTCC Clerk of	YES	NP-53.9 - Small Value Procurement	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	1st/2nd/3rd/4th QUARTER	GF	125,695,648.00	125,695,648.00		All offices of LGU including some National Offices
1 07 01 010	Land	CGSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	18,600,000.00		18600000	
1 07 02 990	Other Land Improvements	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,810,000.00		2810000	
1 07 03 040	Water Supply Systems	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	71,417,144.00		71417144	
1 07 03 990	Other Infrastructure Assets	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	19,500,000.00		19500000	



1 07 04 010	Buildings	CMO, CHRMO, CPDO, CGSO, CAC, CAG, CVO, CENRO, OBO, CEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	36,300,000.00		36300000
1 07 04 990	Other Structure	CMO, CVO, CENRO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,750,001.00		3,750,000.00
1 07 05 110	Medical Equipment	CHO,	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,001.00		3,500,000.00
1 07 05 020	Office Equipment	CMO, SP, CAD, CPDO, CGSO, CAC, CASSO, CLO, CHO, CSWD, CENRO, OBO, CEO, EEDMO	YES	NP-53.9 - Small Value Procurement	1ST QUARTER	1ST QUARTER	1ST QUARTER	1ST QUARTER	GF	6,844,079.00		6,844,078.00
1 07 05 090	Disaster Response and Rescu	CMO,	YES	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	8,000,000.00		8,000,000.00
1 07 05 030	Information and Communication Technology Equipment	CMO, SP, CAD, CHRMO, CPDO, CCR, CGSO, CBO, CAC, CASSO, CLO, CHO, CSWD, CVO, CENRO, OBO, CEO, GTLMH	NO	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	13,756,001.00		13,756,000.00
1 07 05 040	Agricultural and Forestry Equipment	CENRO	NO	NP-53.9 - Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	700,000.00		700,000.00
1 07 05 080	Construction and Heavy Equipment	CAG	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,900,000.00		3,900,000.00
1 07 05 100	Security Equipment	CASSO, CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,150,000.00		5,150,000.00
1 07 05 130	Sports Equipment	CMO	NO	NP-53.9 - Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	487,773.00		487,773.00
1 07 05 140	Technical & Scientific Equipment	CMO, CAD, CSWD, CENRO, CEO	NO	NP-53.9 - Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,920,000.00		3,920,000.00
1 07 05 990	Other Machinery and Equipment (Metal Detector)	CMO, CPDO, CGSO, CGSO, CHO, CSWD, CENRO, OBO, CEO, EEDMO	YES	NP-53.9 - Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,535,001.00		5,535,000.00
1 07 06 010	Motor Vehicle	CMO, CAD, CHRMO, CCR, CTO, CLO, CHO, CENRO, CDLO, OBO, CEO, GTLMH	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	52,260,001.00		52,260,000.00
1 07 06 040	Watercraft	CAG	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00

1-07-03-040-57	Rehabilitation of Industrial Water Supply Pipe Breather (8" Diameter) at Agus 7 (Supply of Industrial Water to NSC Comfort Rooms and other usages to save on Potable Water Supplied by ICWS)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	214,001.00		214,000.00	City Mayor's Office Project
1-07-05-020-84	PWD Welfare Program- Office Equipment (Airconditioner)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	64,700.00		64,700.00	City Mayor's Office Project
1-07-05-020-85	Office Equipment (Heavy Duty Photocopier)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	42,000.00		42,000.00	City Mayor's Office Project
1-07-05-030-130	Information and Communication Technology Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	85,500.00		85,500.00	City Mayor's Office Project
1-07-05-130-9	Sports Equipment (7 units Sportsmatic Wheelchair )	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	160,650.00		160,650.00	City Mayor's Office Project
1-07-05-020-86	Office Equipment (Projector)	CMO	YES	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	15,000.00		15,000.00	City Mayor's Office Project
1-07-04-010	Enhancing Facility for Livelihood Service Delivery (E-FLISD)Building (Repair/renovation of kitchen/culinary building for Livelihood)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-03-040-58	Water Supply for Mirador Eco	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	26,000,000.00		26,000,000.00	City Mayor's Office Project



1-07-03-040-59	Construction of Water Reservoir at Brgy. San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	10,000,000.00		10,000,000.00	City Mayor's Office Project
1-07-03-040-60	Construction of Production Well and Pumping Station at Brgy. San Roque to augment Water Supply of Sta. Felomina to Dalipuga	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	9,000,000.00		9,000,000.00	City Mayor's Office Project
1-07-01-010-26	Acquisition of Lot for the Production Well Site at Brgy. San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-03-990-22	Completion of Palao Bridge	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	6,000,000.00		6,000,000.00	City Mayor's Office Project
1-07-99-990-28	Oxygen Generator Project	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	55,000,000.00		55,000,000.00	City Mayor's Office Project
1-07-01-010-27	Purchase of Lot for Relocation	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	7,000,000.00		7,000,000.00	City Mayor's Office Project
1-07-10-020-249	Road Concreting from Tinago Entrance to Linaw's Place	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-03-040-61	Ground Tank including Water Pump for Temporary Treatment and Monitoring Facility	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	250,000.00		250,000.00	City Mayor's Office Project
1-07-02-990-9	Construction of Circumference Fence for Temporary Treatment and Monitoring Facility	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	250,000.00		250,000.00	City Mayor's Office Project
1-07-10-030-17	Completion of ABC Hall	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-04-010-40	Completion of EEDMO Building	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,000.00		3,500,000.00	City Mayor's Office Project
1-07-03-990-23	Establishment of Bike Lane	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	7,500,000.00		7,500,000.00	City Mayor's Office Project

1-07-03-040-62	Drilling of new Production Well of Potable Water at Brgy. Abuno, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	9,253,144.00		9,253,144.00	City Mayor's Office Project
1-07-10-020-250	Road Concreting with side Drainage at Purok Jasmin, Acmac, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-251	Road Concreting with side Drainage at Purok Lerio, Acmac, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-030-18	Improvement and Expansion of Health Center at Brgy. Acmac Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-030-19	Improvement and Expansion of Day Care Center, Acmac, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-252	Construction of Drainage System at Zone 9 and 11-Bagong Silang	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	4,000,000.00		4,000,000.00	City Mayor's Office Project
1-07-10-030-20	Construction of Multipurpose/Evacuation Center, Brgy. Bonbonon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-03-040-63	Water Supply for Purok 1, Sitio Tanke, Bonbonon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project



1-07-10-020-253	Road Concreting at Zone 5 to Zone 4 Tourism Road going to Maria Daligdig and Poldo Falls, Bunawan	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	City Mayor's Office Project
1-07-10-020-254	Road Concreting at Purok 6, B	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-255	Road Concreting at Purok 2, T	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-256	Road Widening from Purok 1B to Tinago, Buruun	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-01-010-28	Acquisition of Lot for Multipurpose Building, Buruun	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-257	Proposed Road Concreting at Habitat Phase I Kalubihon, Dalipuga	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-258	Road Concreting at Kingfisher Road, Purok 4, Dalipuga	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-259	Proposed Road Concreting at Habitat Phase III Kalubihon, Dalipuga	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-030-21	Rehabilitation of the Multipurpose Hall with Drainage Outfall at Sto. Niño Sitio Kalubihon, Brgy. Dalipuga, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-030-22	Improvement of Del Carmen Evacuation and Multipurpose Building	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project



1-07-10-020-260	Additional Funding for Drainage System at Purok 6A, Del Carmen	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-261	Drainage Box Culvert at B. Andrada Road, Del Carmen	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-030-23	Construction of Brgy. Material Recovery Facility (BMRF) for Brgy. Del Carmen, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	450,000.00		450,000.00	City Mayor's Office Project
1-07-10-020-262	Road Concreting at Palo I, Digkilaan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,800,000.00		2,800,000.00	City Mayor's Office Project
1-07-03-040-64	Repair of Water Reservoir of Sitio Tablon, Digkilaan	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	City Mayor's Office Project
1-07-01-010-29	Purchase of Lot for Reservoir	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	600,000.00		600,000.00	City Mayor's Office Project
1-07-10-030-24	Rehabilitation of Brgy. Material Recovery Facility (MRF) at Brgy. Ditucalan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	400,000.00		400,000.00	City Mayor's Office Project
1-07-10-030-25	Improvement/Rehabilitation of Brgy. Multipurpose Hall, ditucalan	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-030-26	Rehabilitation of Brgy. Mini Market at Purok Duranta, Brgy.Ditucalan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project

1-07-03-990-24	Opening of Road to Guinitan Falls, Kalilangan	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-03-040-67	Construction of Water Supply Project for Purok 1,2,3 and 10 Kiwalan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	City Mayor's Office Project
1-07-01-010-30	Purchase of lot for the Proposed Water Source Supply Project for Puroks 1,2, & 10 Kiwalan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-020-271	Pakgang Baha-Proposed Rippapping Phase 2 at Purok 2 Kiwalan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-03-990-25	Opening and Surfacing of Road from Brgy. Gymnasium to Purok 7, Purok 5, Purok 6 up to the new bridge located at Purok 2, Brgy. Lanipao, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-03-990-26	Road Opening and Surfacing Purok Libon, Lanipao	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-030-28	Repair and Renovation of the Brgy. Gymnasium located at Purok 4 Lanipao, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-272	Concreting of Road at Sitio Gutom, Brgy. Lanipao, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,000.00		3,500,000.00	City Mayor's Office Project



1-07-10-020-273	Improvement of Box Culvert and Riprapping at Purok 5, Luinab	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-274	Improvement of Drainage System at Caritas Village, Luinab	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,000,000.00		5,000,000.00	City Mayor's Office Project
1-07-10-020-275	Construction of Drainage System at Purok Dama de Noche, Mahayahay	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-276	Road Concreting and Drainage System at Purok Makugihon, Mahayahay	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-030-29	Extension and Improvement of Brgy. Multi-purpose Hall, Mahayahay	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	4,000,000.00		4,000,000.00	City Mayor's Office Project
1-07-10-020-277	Road Concreting at Sitio Caribao, Mainit, Iligan City, Mainit	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,300,000.00		1,300,000.00	City Mayor's Office Project
1-07-10-020-278	Road Concreting from Crossing Pinatagan to Kapisahan, Mainit	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,000.00		3,500,000.00	City Mayor's Office Project
1-07-10-020-279	Road Concreting at Lower Ma	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,000.00		3,500,000.00	City Mayor's Office Project
1-07-03-040-68	Improvement of Water Supply System, Mandulog	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,500,000.00		2,500,000.00	City Mayor's Office Project
1-07-10-020-280	Drainage with cover at Purok 32, Zone 13, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project

1-07-10-030-30	Modification and Repair of Covered Court at Sitio Fuentes Gymnasium, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-03-040-69	Construction of Water Reservoir at Sitio Behind Village, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-03-040-70	Rehabilitation of Water Supply System at Pensioners Village, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-05-080-58	Purchase of Mini Dump Truck for Garbage Collection, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	900,000.00		900,000.00	City Mayor's Office Project
1-07-10-020-281	Road Concreting at Purok 31 to Zone 13, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-03-040-71	Improvement of Water System from Fuentes to Curvada, Maria Cristina	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	City Mayor's Office Project
1-07-10-020-282	Road Concreting at Purok 5 (Beside Plenos Warehouse and Doña Juana Road to Brgy. Del Carmen), Palao	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,200,000.00		3,200,000.00	City Mayor's Office Project
1-07-10-020-283	Road Concreting at Purok 8, Palao	FCMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-284	Road Concreting from Old Rogongon to Purok Poblacion (Sections Only), Panoroganan	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	4,190,851.00		4,190,851.00	City Mayor's Office Project



1-07-10-020-285	Road Concreting of Mabini Street- Poblacion	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,200,000.00		1,200,000.00	City Mayor's Office Project
1-07-03-040-72	Installation of Distribution Lines and Construction of Water Reservoir at Purok 3, City Employees Village, Pugaan, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,000.00		3,500,000.00	City Mayor's Office Project
1-07-02-990-10	Construction of Footpath at Mt. Agad-Agad, Pugaan	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-03-040-73	Development of Water Supply at Purok Poblacion, Rogongon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-286	Rehabilitation of Road from Dungguan to Malampayad-Cadayunan, Rogongon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-030-31	Proposed Health Center at Sitio Man-ai, Rogongon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-030-32	Proposed Day Care Center at Sitio Man-ai, Brgy. Rogongon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-030-33	Construction of Multi-purpose Hall at Sitio Limunsodan, Rogongon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project

1-07-10-020-287	Rehabilitation of Concrete Road Pavement from Jorge Sheker Road corner Hunter's Row up to Baslayan Creek Cross Drain Box Culvert, Brgy. San Miguel	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-288	Proposed Road Concreting at Emerald Homes Subdivision Phase I, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,500,000.00		2,500,000.00	City Mayor's Office Project
1-07-10-030-34	Proposed Construction of Multipurpose Building/Gym at Purok Adelfa, Brgy. San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	4,000,000.00		4,000,000.00	City Mayor's Office Project
1-07-10-030-35	Rehabilitation of Day Care Center, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-020-289	Road Concreting at Purok Mangga-Dawag, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-290	Repair and Rehabilitation of Road along Balite Drive, Santiago	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-291	Road Concreting at Purok 6, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-292	Road Concreting from Purok 5 to Purok 6, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-293	Road Concreting of Purok 8C, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,700,000.00		1,700,000.00	City Mayor's Office Project
1-07-10-020-294	Road Concreting of Purok 8F, San Roque	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,300,000.00		3,300,000.00	City Mayor's Office Project
1-07-10-020-295	Road Concreting of Purok 1 going to Bayanihan Village, Sta. Elena	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	570,000.00		570,000.00	City Mayor's Office Project



1-07-10-030-36	Construction of Health Center	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	City Mayor's Office Project
1-07-10-020-296	Improvement of Drainage System at Zone 3, Sto. Rosario	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-297	Improvement of Drainage System at Zone 4, Sto. Rosario	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-298	Road Concreting @ Purok 5,	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-020-298	Road Concreting @ Purok 7A	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	Project
1-07-10-020-300	Road Concreting @ Purok 10	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	Project
1-07-10-020-301	Road Concreting at Acelo Badelles Memorial High School Purok 6, Tipanoy, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,500,000.00		3,500,000.00	City Mayor's Office Project
1-07-10-030-37	Rehabilitation of Multipurpose Building (Brgy. Hall) Tipanoy	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-302	Road Concreting at Phase I and Phase II Landless, Tipanoy	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	City Mayor's Office Project
1-07-03-040-74	Water Supply for Villa Celeste Subdivision (additional fund), Tipanoy	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	City Mayor's Office Project
1-07-01-010-31	Purchase of Lot for (BMRF) Barangay Material Recovery Facility, Tipanoy	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-020-303	Road Concreting at Purok 18, Brgy. Tomas Cabili	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project

1-07-10-020-304	Road Concreting at Purok 5A, and Purok 14, Brgy. Tomas Cabili	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-305	Road Concreting at Purok 20, Brgy. Tomas Cabili	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-306	Road Concreting at Purok 20A, Brgy. Tomas Cabili	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-307	Construction of Drainage Canal at Purok 15, Tomas Cabili	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-308	Road Concreting at Carbide Village to Purok Santan, Tubod	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,200,000.00		3,200,000.00	City Mayor's Office Project
1-07-10-020-309	Completion of the 2 Storey Multipurpose Hall for Senior Citizens of Brgy. Tubod, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-310	Road Concreting at Tanguile Extension Street, DMS, Tubod Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-311	Road Concreting at Morning Glory Street, DMS, Tubod, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-312	Road Concreting at Purok Mabination, Ubaldo Laya	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,250,000.00		1,250,000.00	City Mayor's Office Project
1-07-10-020-313	Road Concreting at Purok 3 Olas Phase III, Ubaldo Laya	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,970,200.00		2,970,200.00	City Mayor's Office Project
1-07-10-020-314	Road Concreting at Purok IA,	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	788,000.00		788,000.00	City Mayor's Office Project



1-07-10-020-315	Road Concreting with side drainage at Purok 9, Upper Hinaplanon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-316	Road Concreting with side drainage at Purok 12, Upper Hinaplanon	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-317	Road Concreting at Purok 7, Brgy. Upper Tominobo, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-030-38	Construction of two (2) Storey Building for Health Center, Villaverde	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,000,000.00		5,000,000.00	City Mayor's Office Project
1-07-10-030-39	Repair/Rehabilitation of BMRP	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	250,000.00		250,000.00	City Mayor's Office Project
1-07-10-030-40	Phase II Rehabilitation of Multipurpose Building, Villaverde	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-030-41	Repair/Rehabilitation of Day Care Center, Villaverde	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	City Mayor's Office Project
1-07-05-100-10	Disaster Preparedness Projects/Programs- Security Equipment (Command Center to Evacuation Center)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,000,000.00		5,000,000.00	City Mayor's Office Project
1-07-10-020-236	Concreting and Improvement of Drainage System in La Salle Road, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project

1-07-10-020-237	Concreting and Rehabilitation of Drainage System at Purok Orchids, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-238	Construction of Drainage at Purok Bougainville Pula, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-239	Rehabilitation and Improvement of Drainage at Purok Ilang-Ilang, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-240	Milestone Drive to Westbend Street, Brgy. San Miguel, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-241	Construction of Drainage with cover at Purok 32 Zone 13, Brgy. Ma. Cristina, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-242	Construction of Drainage System at Purok 9, Brgy. Buruun, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-243	Improvement of Road Side Drainage at Zone Hilltop, Brgy. Suarez, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-020-244	Riprapping of Seawall at Purok 5-A Paitan, Brgy. Dalipuga, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project



1-07-10-020-237	Concreting and Rehabilitation of Drainage System at Purok Orchids, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-238	Construction of Drainage at Purok Bougainvilla Pula, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-239	Rehabilitation and Improvement of Drainage at Purok Ilang-Ilang, Brgy. Villa Verde, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-10-020-240	Milestone Drive to Westbend Street, Brgy. San Miguel, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-241	Construction of Drainage with cover at Purok 32 Zone 13, Brgy. Ma. Cristina, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-242	Construction of Drainage System at Purok 9, Brgy. Buruun, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-243	Improvement of Road Side Drainage at Zone Hilltop, Brgy. Suarez, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-10-020-244	Riprapping of Seawall at Purok 5-A Paitan, Brgy. Dalipuga, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project

1-07-10-020-245	Construction of Drainage at Purok 11, Brgy. Tomas L. Cabili, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
1-07-10-020-246	Construction of Drainage at Zone 11, Brgy. Bagong Silang, Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-10-020-247	Construction of Drainage System at Purok 3 and 4, Brgy. Tipanoy Iligan City	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	City Mayor's Office Project
41	Construction of Drainage at Sitio Olas, Ubaldo Laya	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	700,000.00		700,000.00	City Mayor's Office Project
1-07-05-090-16	Disaster Response and Rescue	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	Project
1-07-05-990-165	Mobile Command Center	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,000,000.00		5,000,000.00	Project
1-07-10-030-16	Construction of Evacuation Ce	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	10,000,000.00		10,000,000.00	Project
1-07-05-030-131	Information and Communication Technology Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	City Mayor's Office Project
1-07-05-020-87	Office Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,200,000.00		1,200,000.00	Project
1-07-05-100-7	Security Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	Project
1-07-06-010-91	Motorcycle	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	90,000.00		90,000.00	Project
1-07-05-030-132	Information and Communication Technology Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	City Mayor's Office Project
1-07-05-020-88	Office Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	Project
1-07-05-990-150	Other Machinery and Equipment (Pavement Marking Machine)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	City Mayor's Office Project
1-07-04-010-29	Construction of ICADAC Perr	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	Project
1-07-06-010-92	Motor Vehicle (4 wheel vehicle	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	Project



1-07-05-030-133	Information and Communication Technology Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	120,000.00		120,000.00	City Mayor's Office Project
1-07-05-020-89	Office Equipment	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	912,378.00		912,378.00	Project
1-07-05-990-151	Other Machinery and Equipment (Purchase of transformer)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	250,000.00		250,000.00	City Mayor's Office Project
1-07-04-990-96	Other Structures (Repair of Comfort Room -1st and 2nd Floor)	CMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	City Mayor's Office Project
1-07-05-030-134	Information and Communication Technology Equipment	SP	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	SP Project
1-07-05-020-91	Office Equipment (CAD-Admin)	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	65,000.00		65,000.00	CAD Project
1-07-05-030-135	Information and Communication Tech. Equipment (Admin.)	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	122,500.00		122,500.00	CAD Project
1-07-05-030-136	Information and Communication Technology Equipment(Tourism)	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	120,000.00		120,000.00	CAD Project
1-06-05-140-6	Technical and Scientific Equipment (Drone -Tourism)	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	250,000.00		250,000.00	CAD Project
1-06-05-140-7	Technical and Scientific Equipment (DSLR Camera - Tourism)	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	150,000.00		150,000.00	CAD Project
1-07-06-010-93	Vehicle (Tourism)	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	CAD Project
1-07-05-030-137	Information and Communication Technology Equipment	CAD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CAD Project
1-07-06-010-94	Motor Vehicle (CHRMO-PESC)	CHRMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CHRMO Project



1-07-04-010-28	Building (Repair of CHRMO-D)	CHRMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CHRMO Project
1-07-04-010-29	Building (Repair of CHRMO)	CHRMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	CHRMO Project
1-07-04-010-30	Building (Repair of CHRMO-P)	CHRMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	CHRMO Project
1-07-05-030-138	Information and Communication Technology Equipment	CHRMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	CHRMO Project
1-07-05-030-139	Information and Communication Technology Equipment(Upgrading of Planning Database)	CPDO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	250,000.00		250,000.00	CPDO Project
1-07-07-010-60	Furniture and Fixtures	CPDO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	150,000.00		150,000.00	CPDO Project
1-07-05-020-92	Office Equipment	CPDO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	50,000.00		50,000.00	CPDO Project
1-07-05-990-152	Other Machinery and Equipment	CPDO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	CPDO Project
1-07-04-010-31	Building (Repair/Renovation o	CPDO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	CPDO Project
1-07-05-030-140	Information and Communication Technology Equipment	CCR	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	CCR Project
1-07-06-010-95	Motor Vehicle	CCR	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	CCR Project
1-07-05-990-153	Other Machinery and Equipment	CGSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CGSO Project
1-07-07-010-61	Furniture and Fixtures	CGSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	CGSO Project
1-07-05-020-93	Office Equipment	CGSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	CGSO Project
1-07-04-010-32	Rehabilitation of CGSO Offices at the CASSO Building	CGSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	CGSO Project
1-07-05-030-141	Information and Communication Technology Equipment	CGSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CGSO Project
1-07-05-030-142	Information and Communication Technology Equipment	CBO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CBO Project
1-07-05-030-143	Information and Communication Technology Equipment	CAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	CAC Project
1-07-05-020-94	Office Equipment	CAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CAC Project



1-07-07-010-62	Furniture and Fixtures	CAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CAC Project
1-07-04-010-33	Building (Office Expansion)	CAC	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,500,000.00		2,500,000.00	CAC Project
1-07-06-010-96	Motor Vehicle	CTO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	CTO Project
1-07-05-030-144	Information and Communication Technology Equipment	CASSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	450,000.00		450,000.00	CASSO Project
1-07-05-100-8	Security Equipment	CASSO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	50,000.00		50,000.00	CASSO Project
1-07-05-030-146	Information and Communication Technology Equipment	CLO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CLO Project
1-07-05-020-97	Office Equipment	CLO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CLO Project
1-07-06-010-97	Motor Vehicle	CLO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,800,000.00		1,800,000.00	CLO Project
1-07-05-030-147	Information and Communication Technology Equipment	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CHO Project
1-07-05-100-9	Security Equipment (installatio	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CHO Project
1-07-07-010-64	Furniture and Fixtures	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CHO Project
1-07-05-990-154	Other Machinery and Equipment (fogging machine)	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	300,000.00		300,000.00	CHO Project
1-07-05-020-98	Office Equipment	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CHO Project
1-07-05-110-13	Medical Equipment	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CHO Project
1-07-06-010-98	Motor Vehicle (Cargo Van)	CHO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,800,000.00		1,800,000.00	CHO Project
1-07-05-030-148	Information and Communication Technology Equipment	CSWD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	835,000.00		835,000.00	CSWD Project
1-07-05-020-99	Office Equipment	CSWD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CSWD Project
1-07-05-990-155	Other Machinery and Equipme	CSWD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CSWD Project
1-07-05-140-8	Technical and Scientific Equipment (DLSR Camera)	CSWD	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CSWD Project



1-07-06-040-4	Watercraft (Patrol Boat with complete accessories)	CAG	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,000,000.00		2,000,000.00	CAG Project
1-08-01-010	Breeding Stocks	CAG	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,200,000.00		1,200,000.00	CAG Project
1-07-05-080-57	Construction and Heavy Equipment (1 unit Mini Dump Truck)	CAG	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	CAG Project
1-07-04-010-34	Construction of City Agriculture Office and Training Center at Slaughterhouse Compound, Merila, Brgy. Ubaldo Laya, Iligan City	CAG	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	4,500,000.00		4,500,000.00	CAG Project
1-07-05-030-150	Information and Communication Technology Equipment	CVO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CVO Project
1-07-07-010-65	Furniture and Fixtures	CVO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CVO Project
1-07-04-010-35	Additional appropriation for Construction of City Pound Building with Dog Cages)	CVO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	3,000,000.00		3,000,000.00	CVO Project
1-07-04-990-97	Other Structures (Meat Inspection)	CVO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,500,000.00		2,500,000.00	CVO Project
1-07-04-010-36	Renovation of Office Building	CVO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	CVO Project
1-07-05-030-151	Information and Communication Technology Equipment	CENRO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	CENRO Project
1-07-05-140-9	Technical and Scientific Equipment (rangefinder, drone and Survey instrument)	CENRO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	620,000.00		620,000.00	CENRO Project
1-07-05-020-100	Office Equipment	CENRO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	230,000.00		230,000.00	CENRO Project
1-07-04-010-37	Building (Phase I)	CENRO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	5,000,000.00		5,000,000.00	CENRO Project
1-07-06-010-100	Motor Vehicle	CDLO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	CDLO Project



1-07-04-010-38	Construction of Office Building for the Building and Industrial Safety Inspection Services (Phase 2)	OBO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	4,000,000.00		4,000,000.00	OBO Project
1-07-06-010-101	Motor Vehicle (1 unit pick up 4x 4) Electrical	OBO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	2,200,000.00		2,200,000.00	OBO Project
1-07-05-020-101	Office Equipment (2 units airconditioner) Electrical	OBO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	90,000.00		90,000.00	OBO Project
1-07-05-990-161	Other Machinery and Equipme	OBO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	60,000.00		60,000.00	OBO Project
1-07-05-030-152	Information and Communication Technology Equipment	OBO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	170,000.00		170,000.00	OBO Project
1-07-05-030-153	Information and Communication Technology Equipment	CEO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	100,000.00		100,000.00	CEO Project
1-07-05-030-159	Information and Communication Technology Equipment	GTLMH	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,000,000.00		1,000,000.00	GTLMH Project
1-07-07-010-67	Furniture and Fixtures	GTLMH	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	500,000.00		500,000.00	GTLMH Project
1-07-06-010-104	Motor Vehicle	GTLMH	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	1,500,000.00		1,500,000.00	GTLMH Project
1-07-05-020-103	Office Equipment	EEDMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	EEDMO Office Project
1-07-07-010-68	Furniture and Fixtures	EEDMO	NO	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GF	200,000.00		200,000.00	EEDMO Office Project

**ATTY. DEXTER REY T. SUMAOY**  
City General Services Officer  
BAC Chairman

**GLENMOORE F. LONGAKIT**  
Human Resource Management Officer  
BAC VICE - Chairman

**VIRGILIO B. ENCABO**  
CEMO Officer  
Member

**VIRGINIA P. JONSAN**  
EEDMO Manager  
Member

**ELVIRA F. GOMEZ, M.D.**  
Medical Officer IV  
Member

**FELINOR D. IMBAT, M.D.**  
OIC - Chief of Hospital (GTLMH)  
Member

**ENGR. JOSEPHUS M. ALBAO**  
City Waterworks Manager  
Member

**Approved by:**



CELSO G. REGENCIA  
City Mayor